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Photo of SEPA, Special Use Permit, and Design Review 

application packages submitted 7 July. 

 

SEPA Submittal, Value Analysis 

Workshop, and Courtroom Mockup 

highlight busy month for Project 

 

The City of Everett is reviewing the SEPA 

checklist, and the special property use and 

design review applications, submitted on 7 July.  

Heery International, Gibson Traffic Consultants, 

and OAC Services teamed to compile the 

application package. 
 

Development Agreement:  The Project Team is 

supporting DPA Brian Dorsey on the parallel track 

of amending the 2002 Development Agreement 

governing the County Campus.  This will be to 

modify the Campus Site Plan in the agreement, 

in order to reflect the renovated Courthouse, 

and will require City Planning Commission and 

City Council approvals.   
 

Value Analysis:  The full Project Team—Facilities, 

Heery, Hoffman, OAC, and consultants—meets 

this week (17 to 20 July) for a value analysis 

workshop conducted by Hamilton Risk & Value.  

Intent of the workshop is threefold:  
 

 vet the most recent estimate. 

 ensure the design and budget align. 

 find efficiencies in both.  
 

This is in reaction to the complex phasing of the 

renovation, and concerns about trends in the 

regional construction market. 
 

PROJECT DASHBOARD 
 

Budget Status – 7/12/2017 

 *Baseline **Paid to date *Estimate at  

 Budget 5/31/2017 Completion 

GCCM Costs $56,509,672 $166,472 $56,509,672 

Owner Direct Work $15,699,024 $2,139,649 $15,699,024 

Subtotal $72,208,696 $2,306,121 $72,208,696 

Previous Spend** $12,115,428 $12,115,428   $12,115,428 

Total $84,324,124 $14,421,549 $84,324,124 

* Numbers are rounded to the nearest dollar. 
** 2013-15 Courthouse Project (property acquisition, GC, PM, design). 

 
Schedule Status* – 7/12/2017  

  Start Finish 

Design Development Phase  Apr 2017 Sept 2017 

Develop Construction Documents  Sept 2017 Mar 2018 

Permitting**  Oct 2017 May 2018 

Build Courthouse Addition  Apr 2018 Feb 2019 

Phased Courthouse Renovation  Mid-2018 Late 2020 

Project Closeout  Late 2020 2021 
 

* This status reflects pre-construction activities. 
** This does not include land-use permitting efforts in progress. 

 
Project Action Item Status – 7/13/2017 

OPEN or ONGOING ITEMS 23 
ON HOLD 0 
CLOSED 33 

TOTAL 56 

 
Closely Monitored Issues 
1. Budget management and accountability 

2. City code and permitting requirements 
3. Verifying existing site conditions 
4. Aligning design, budget, and building 

occuapnts’ needs 
5. Schedule 
6. Regional construction market’s impact upon 

labor costs 
7. Building exterior development 
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PROJECT TEAM 
 

Project Management  Architect & Engineers  GCCM Team 

Snohomish County Facilities  HEERY International  Hoffman Construction 

OAC Services – GCCM 

Compliance, Construction 

Management 

 MKA 

Sparling 

Site Workshop 

WSP Group 

 Holaday-Parks – MCCM 

VECA Electric – ECCM 

 

(OAC Services conducted a regional construction 

market survey this spring.  For more information, 

please follow this link:  

http://www.djc.com/news/co/12100380.html) 
 

Courtroom Mockup Testing – through 20 July:  

Hoffman Construction is completing a mockup of 

Heery’s design for the proposed new Criminal 

Hearings Courtroom.  This courtroom would reside on 

the ground floor of the renovated Courthouse.  

Judges, law clerks, clerks, court reporters, Marshals, 

and Inmate Transport will view, test, and provide 

feedback about the functionality of the design. 
 

Chiller Replacement – 14 July through Labor Day:  

Hoffman Construction crews are working to replace 

both of the Courthouse’s aging chillers.  They are 

performing this work in phases, on off-hours and 

weekends; this is to minimize the potential for 

disrupting Courthouse operations. 
 

Ongoing activities include: 
 

 Code Compliance:  Continued discussions between the Project Team and the City of Everett to 

ensure design aligns with relevant local and national codes. 

 

 Schedule Development:  The Project Team continues to fine-tune the schedule with Hoffman and 

Heery. 
 

 Contracting:   
 

o Proposed contract amendments for Hoffman, Heery, and consultant OAC Services are being 

developed to match the new scope of the project and will be presented to Council this Summer. 

o Early mechanical package, for replacement chillers, this Summer. 

o Early foundation and shearwall package, early 2018. 

 
 

 

 
 

 
 

Image of a courtroom mockup in the Carnegie Building, 
from the previous Courthouse Project in 2015.  The Project 
Team is taking a similar approach for the Remodel and 
Addition.  The current mockup is scheduled to be complete 
and ready for testing on 17 July.  

http://www.djc.com/news/co/12100380.html

